

27-7 Yahrzeit Panels

The Yahrzeit Panels are etched glass panels with an automated lighting mechanism. These panels memorialize the names and dates of death of members of the congregation or their families.

Manufacturer: On-Site Systems Inc. <http://www.on-sitesystems.com>
Yyz Systems Inc <http://www.yyzsystems.com>

Model Number: *custom*

Maintenance: Clean the glass monthly, with Windex wipes or equivalent

Service: Glass – On-Site Systems
Electronics – Yyz Systems
Software – Allan Schwartz
Repair/reprint panels of glass – On-Site Systems

Location: Sanctuary west wall

Installers:	On-Site Systems Inc.	http://www.on-sitesystems.com	
	Gary Taylor	gary@on-sitesystems.com	800-838-7778
	Yyz Systems Inc	http://www.yyzsystems.com	
	Marko Hajdinovic	marko@yyzsystems.com	905-795-8500
	Allan Schwartz	allanschwartz@sbcglobal.net	408-829-8046



This document doesn't discuss the software, see section **27-8 Yahrzeit Server**. A broader overview of the Yahrzeit Wall can be found in section **27-6 Yahrzeit Wall Overview**.



PROCEDURE: How-To Create and/or Modify A Yahrzeit Panel

It is advisable to create and/or modify one, two or three panels at one time – because we own three spare panels, and we have a shipping crate that holds exactly three panels.

Step 1: **Advertise**, via email or mailings to the congregation 4 months prior to the target installation, timed for a particular Yizkor observance, in order to capture the needed information in an efficient and timely manner.

It is most efficient to batch entries, additions and any necessary changes or corrections. This process has proven to be complex. In an effort to streamline this process, follow these recommendations:

Step 2: **Sales**. Collect ACCURATE and CENTRALIZED data for new additions (names of deceased, Hebrew and English date(s) of death, etc) and any changes or corrections to existing entries. Information should be collected on a form, then transferred to a spreadsheet with the following columns:

Copy of yahrzeitsrev5.xls										
	A	B	C	D	E	F	G	H	I	K
	DECEASED	Last-Name-First	hebrew name	Eng. DOD	Heb. DOD	YEAR	OPTION	OLD	Location	
1352	Philip Abramowitz	Abramowitz, Philip	Pincus	Nov 11, 1988	3 Kislev 5749		HEB	new		
1353	Anna Abramowitz	Abramowitz, Anna	Chanah	Dec 16, 1992	21 Kislev 5753		HEB	new		
1355	Bernice I. Weiss	Weiss, Bernice I.	Rivka	May 21, 1999	6 Sivan 5759		HEB	new		
1356	Eve Angel	Angel, Eve	Chanah	May 10, 2008	5 Iyar 5768		HEB	new		
1357	Grete Adler	Adler, Grete	Miryam bat Naphtali	June 11, 2003	11 Sivan 5763		HEB	new		
1358	George Meyer	Meyer, George	Meier ben Naphtali	Sep 19, 1998	28 Elul 5768		HEB	new		
1359	Herman Adler	Adler, Herman	Chaim ben Sharggai haCo	Jan 17, 1969	27 Tevet 5729		HEB	new		
1360	Anna Gurman	Gurman, Anna	Hanna Bluma bat Eliezar	May 13, 2008	8 Iyar 5768		HEB	new		
1361	Jerome Eisenman	Eisenman, Jerome	Yaakov	Jan 5, 1925	19 Av 5758		HEB	new		
1362	Frances Urwitz	Urwitz, Frances	Simha bat Moshe	Nov 8, 1984	13 Heshvan 5745		HEB	new		
1363	Arthur Urwitz	Urwitz, Arthur	Aharon ben Tuvie	June 10, 2004	21 Sivan 5764		HEB	new		
1364	Sidney Edelman	Edelman, Sidney	Shalom ben Avram	Dec 10, 1996	29 Kislev 5757		HEB	new		
1365	Ann Edelman	Edelman, Ann	Hannah bat Eliahu	Oct 28, 2003	2 Heshvan 5764		HEB	new		
1366	Joseph Koret	Koret, Joseph		Nov 3, 1982	17 Heshvan 5743		HEB	new		
1367	Jack Julius Kramar	Kramar, Jack Julius	Yakov ben Shia ve Chava	Dec 8, 2007	29 Kislev 5768		HEB	new		
1368	Hans Gronowski	Gronowski, Hans	Zvi Ben Seif	Mar 30, 2008	3 Sivan 5766		HFA	new		

Step 3: Based on the number of the additional names, the designer will decide where the changes will go and which panel(s) will be modified.

Step 4: Record.

Update the spreadsheet with the purchased names, then sort (each panel is alphabetized) and add the panel locations. This is column K in the above illustration, blank at time Step 2 is done, utilized at this time.

Step 5: Update Illustrator files

Step 6: **Review process** involving congregants

Send email to each congregant who has purchased a name. The email should show a view of the panel and reflect the new addition or any changes. The most effective way to do this is to take a Screen Snapshot with Illustrator running, then crop so it so that a relatively small .PNG file is saved. Email just that small .PNG file to the congregant. For example:



Mailing the multi-megabyte .PDF file seemed to be problematic with more than half of the last set of congregants, but everyone should be able to receive an embedded .PNG image in an email. Allow each congregant to reply back with satisfaction or corrections, but impose a deadline. Sometimes, the congregant may have come into the office to view the paper copy, or show you a photo of the gravestone.

Print a proof copy of the finished panel (on 33.5" x 33.5" sheet of paper or vellum), and proof the corrections carefully. Tape this sheet up over the actual glass panel to be reprinted. Notify the congregation that on the upcoming Shabbat all may view a proof of the panel.

Corrections should be captured on another form, and previous documentation, *i.e.*, the form, email, or photos of gravestones should be attached. Source documents such as these forms, emails, etc. should be carefully organized in a binder.

Step 7 / Step 8 / Step 9 / Step 10

Repeat "Record" and "Review Process" two additional times and proofread every single entry.

Step 11: Ship spare pieces of glass to On-Site

Our 3 spare pieces of glass are already packed in a crate, and the crate is currently in the large closet in Koret Hall.

Step 12: **Production.** Finalize files including vectorize all text, and produce PDF. Email PDF and illustrator files to On-Site .

Step 13: The yahrzeit database which the Yahrzeit Server uses needs to be updated to include all the new records. Test the yahrzeit server lights behind the new names in both yahrzeit-mode and yizkor-mode.

Step 14: On-Site Systems has their own production schedule for printing the glass. This takes approximately three weeks.

Step 15: On-Site Systems will ship the crate with the three new pieces of glass back to CBS.

Step 16: **Installation.** Receive new glass panels from OnSite

They will come back in the same crate. Install new pieces of glass. Call in a vendor (Allan Schwartz or someone with glass-handling experience) to swap the old panels of glass with the newly-printed panels of glass.

The old panels of glass then become our spare pieces and should be packed for shipment in the crate. The crate is stored in the Koret Hall closet, ready for the next cycle.

Step 17: **Completion.**

Announce the new Yahrzeit Panels in HaRuach and/or HaLuach; email all congregants who purchased a name. Re-test the yahrzeit server lights behind the new names in both yahrzeit-mode and yizkor-mode.

How long does this process take and how do we plan for the next cycle?

	Duration	Aug/2008	Pesach	next H.H.
<u>ADVERTISE:</u>	1 wk	May 16	jan	May & June
<u>SALES:</u>	8 wks	june&july	now-Feb 17	May & June
Collect	8 wks	june 1-july 31	now-feb 13	May & June
final data to designer	4 days	aug 1-aug 4	feb 16-17	june 25-30
<u>REVIEW:</u>	4 wks	Aug.	Feb.	July
1 st draft create artwork	4 days	aug 4-8	feb 17-20	july 1-3
1 st review process	5 days	aug 8-13	feb 20-24	july 3-8
2 nd draft create artwork	2 days	aug 14-15	feb 24-25	july 9-10
2 nd review process	5 days	aug 15-20	feb 26-mar 2	july 10-15
3 rd draft create artwork	2 days	aug 21-22	<i>not needed</i>	<i>not needed</i>
3 rd review	5 days	aug 22-27		
final draft create artwork	2 days	aug 28-29	Mar 2-3	july 16-17
final review	5 days	aug 29-sep 3	mar 4-9	july 17-24
<u>PRODUCTION:</u>	4 wks	Sep.	Mar.	Aug.
finalize files, to OSS	1 days	sep 4	mar 9	aug 3
fix yahrzeit database	1 wk	sep 4-11	mar 9-16	aug 3-10
OSS production schedule	3 wk	sep 4-19	mar 9-27	aug 3-21
ship glass back to cbs	1 wk	sep 19-23	mar 30	aug 24-28
<u>INSTALLATION:</u>	2 days			
receive & install glass	1 day	Sep 23	Apr 6	mon aug 31

announce glass is up	1 day	Sep 24	Apr 7	tue sep 1
test yahrzeit server	1 day	Sep 24	Apr 7	tue sep 1

Although Pesach is a little tough for this year – from the standpoint of creating substantial sales then executing on-time – Shavout (May 30, 2009), is achievable:

Advertise:	now
Sales:	Feb & Mar
Review:	Apr
Production:	May
Installation	wed. May 27

What are the resource requirements for a staffer and Allan Schwartz to do this work?
The following tables predicts an increase of efficiency over the first (June 2008-Sept 2008) cycle by a factor of 50%. We can do the same work in 50% of the staff time. It also assumes that between 40 and 80 names are either sold or need to be revised.

	Duration	Aug/2008	Pesach 40-80 names	staff	Allan
<u>ADVERTISE:</u>	1 wk	May 16	jan		
<u>SALES:</u>	8 wks	june&july	now-Feb 17		
Collect	8 wks	june 1-july 31	now-feb 13	20hr	4hr
final data to designer	4 days	aug 1-aug 4	feb 16-17	4hr	4hr
<u>REVIEW:</u>	4 wks	Aug.	Feb.	July	
1 st draft create artwork	4 days	aug 4-8	feb 17-20	2hr	4hr
1 st review process	5 days	aug 8-13	feb 20-24	8hr	
2 nd draft create artwork	2 days	aug 14-15	feb 24-25	2hr	4hr
2 nd review process	5 days	aug 15-20	feb 26-mar 2	8hr	
3 rd draft create artwork	2 days	aug 21-22	<i>not needed</i>	<i>not needed</i>	
3 rd review	5 days	aug 22-27			
final draft create artwork	2 days	aug 28-29	Mar 2-3	2hr	4hr
final review	5 days	aug 29-sep 3	mar 4-9	8hr	4hr
<u>PRODUCTION:</u>	4 wks	Sep.	Mar.	Aug.	
finalize files, to OSS	1 days	sep 4	mar 9		4hr
fix yahrzeit database	1 wk	sep 4-11	mar 9-16		8hr
OSS production schedule	3 wk	sep 4-19	mar 9-27	2hr	4hr
ship glass back to cbs	1 wk	sep 19-23	mar 30		

<u>INSTALLATION:</u>	2 days				
receive & install glass	1 day	Sep 23	Apr 6	1hr	4hr
announce glass is up	1 day	Sep 24	Apr 7	4hr	
test yahrzeit server	1 day	Sep 24	Apr 7		4hr
				-----	-----
				10 days	6 days